
On Monday, June 5, 2006, Eddie Morales was hired to start the tank removal in building 
23, level 200. Eddie's instructions were to make a list of materials and equipment needed 
to complete the removal of the tank. On the morning of Wednesday, June 7, 2006, Conan 
Gale notified Joseph that the Asbestos was not removed. Around 8:00 A.M., Joseph 
telephoned Hector to have the Asbestos removed from the courtyard. Hector advised that 
we should cover the asbestos with plastic and lay sandbags around the asbestos. At 
which time all recommendations were acted on, including the building was locked and 
the asbestos in the courtyard was sealed. Hector was scheduled to come out around 5:30 
to completely remove the Asbestos from the court yard location. 

Approximately 7:15 A. M., Thursday, June 8, 2006, Conan Gale notified Joseph that the 
Asbestos was not removed. Joseph then telephoned Hector to find out why the Asbestos 
was not removed, Hector's response was that his crews were unavailable and he would be 
on-site at 1 :30 P.M ... 

Around 10:00 AM., Labor and Industries arrived based upon a complaint. Joseph 
walked with Robert Leo and Mac Davis of L. and I. with Cliff demonstrating what 
measures Ethan Construction acted upon to control the situation. L. and I. agreed that 
Ethan Construction acted responsible based upon our recommendations from Hector. L. 
and I. agreed to return around 1 :30 P.M. to meet with Hector to review the situation. 

Around 1 :30 P .M., Hector arrived to meet with L. and I. to review the situation and 
ascertain what additional actions were required. L. and I. cleared an emergency permit to 
remove the courtyard asbestos. Hector and L. and I. agreed that Hector would be on-site 
around 5:30 A.M., June 9, 2006 to remove the Asbestos and provide air samples from the 
building. 

On the morning of Friday, June 9, 2006, the building was abated and cleared by Hector, 
and formally later by L. and I.. 
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